
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:22 PM
Run date

Time

Reviewer: Awal, Mohammad 16-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 754 Date: 14-Feb-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 255

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld , & work on the landing platform at 53 meters . They started at 7:00 AM.

Anthony , Augie , Casey , Jonathon , Robert , & Ryan had to work on the erection tower . Crews had to
uncover the cable on the main spans . They had to remove the fire prove blankets , the top plywood , & fly
them out of the site . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to work on the working platform at 117 meters . They had to remove the hand
rails , cut , remove the bracing beams , cut & remove the grating & set them on the platform at 112
meters , then fly them out of the site . They started at 9:15 AM. Crews were done at 5:00 PM.

Carlos had to work on the façade doors . He had to remove the rubber seals & clean the doors . He
started on the façade at 65 meters at 7:20 AM. He was done at 10:30 AM.

After that , Carlos had to mobilize his tools & equipments to work on the façade doors at 53 meters . He
started at 11:00 AM. He was done at 5:00 PM.

Richard , Huang , & Mathew had to work on the landing platform at 53 meters . Crews had to weld the
legs for the lading platform . They had to prepare their tools & equipments. They were done at 8:00 AM.

Richard & Huang started to weld at 8:15 AM. Fred was on the site to work with the welders . Crews had
to clean , grind , heat , & weld the legs . Crews were done on the center & North façade legs at 1:30 PM.

After that , Mathew & Richard had to install the permanent grating in the center between the facade
boxes & install the landing platform . Huang continued to weld the legs for the landing platform on the top
of the South façade .

In addition to that , Richard & Mathew had to install 5 safety eye hooks on the South façade . Crews
were done at 5:00 PM.

Eric , Chris , & Ma had to work on the Electro Slag Weld repairs between 9 & 13 meters on the top 2.5
meters .

Eric had to work on joint Q . Face A . He had to clean grind , heat , & weld .

Chris had to work on joint G . Face B . Chris had to clean , grind , heat , & weld .

Ma had to work with both crews & he had to work with the QA & QC . He had to clean & grind .

Fritz & Jessie had to work with the welders . They had to inspect , MT , & UT the welds . Check Fritz
report for the welders detailed activities .
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William , Robert , & Andrew were on the site . They had to MT , UT , & Map the repair locations .

All tower crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15
PM.

Bid Item: 053 T-L05-WNW.05304-0120F4 Tower Lift 05 Weld Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR HUA QIANG HUANGIronworker 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MAN MAIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM CHRIS BRUCEWelder 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATHEW MULLINSIronworker 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

JNM Robert LarueIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L05-ENW.07804-0120F4 Tower Lift 05 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM OSCAR BERNANDEZPainter 0.00 0.00 0.00 0.00

JNM JORGE FLORES RAMEROPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

JM ALBERTO PINERAPainter 0.00 0.00 0.00 0.00
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